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To: 

From: 
Site: 
Contract tt: 
Delivery Order tt: 
Date: 
Site Location: 

POLREP tt: 

Ueather: 

POLREP 5 

T. Johnson, HQ 
T. Brannigan, ORC 
U.S. EPA Office of Public Affairs 
R. Karl, EERB ^ 
F. Rollins, ERS III \ 
G. Dunn, lEPA 
Ken Theisen, Region U OSC 
A-A Uaste Oil, Rock Island, Illinois (IDtt RT) 
68-82-5001 
5001-05-342 
April 25, 1994 
Latitude 41°26'34.3", Longitude 90'35'37.7" 

Tenp. "70^, Clear skies 
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Background: 

See Initial POLREP dated January 14, 1994. 

Current Activities: 

Uater has been decanted from all tanks on-site and placed into frac 
tanks. A total of 5 frac tanks are on-site. Oil from tanks T21, 
Tl-3, T5-TB, and T10-T15 haue been consolidated in T12. Tanks T10, 
Til, T13, T15, T19, and T21-T27 haue been cut into pieces for scrap 
and the sludge inside solidified. A total of 39 tons of scrap 
steel has been sent to E ft J Metals, Rock Island, Illinois. All 
underground storage tanks (USTs) on-site haue been pulled from the 
ground and scrapped. A profile sample of T16 uas sent to Clark 
Processing, Dayton, Ohio for disposal acceptance on 4/21/94. A 
fifth laborer uas mobilized to site on 4/23/94 to assist in site 
actiuities. These site actiuities include but are not limited to 
excaution of tank piping, picking up site debris and general site 
maintenance. 

Future Actiuities: 

Bulk liquids in tanks for disposal 

Dispose of PCB-contaminated oil and sludge. 

Disposal of oil to fuels blender. 

Disposal of solidified sludge to landfill. 

Ship scrap metal to scrap dealer. 



1 
U.S.EPA/A-A Uaste Oil Site 

PersonneI: 

ERCS 10 
TAT 1 
EPA 1 
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Costs: (as of April 25, 1994) 

Project Ceiling Current Cost Funds Remaining 
153,514 311,486 TAT 75,000 23,762 51,238 EPA 62,000 
TOTAL 602,000 198.019 403,981 

ERCS 465,000 
20.743 41,257 


